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ESTIMATE RUN 06/06/2008

ESTIMATE SUMMARY 08:34:08

CONTID: C15358         ESTIMATE NO: 0006 FINL 2005

PCN: 15358-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 93: BOULDER CANAL TO SH 128 PERCENT TIME:

PROJECT NO: NH 093A-005                   

SH 93: BOULDER CANAL TO SH 128

NAME OF ROAD: 93A

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

ASPHALT PAVING CO. PAY PERIOD ENDING 06/06/2008 DATE TIME STARTED 06/04/2006

14802 W. 44TH AVE. DATE LET 03/23/2006 DATE WORK BEGAN

 DATE AWARDED 03/30/2006 DATE TIME STOPPED 09/19/2007

 DATE CONTRACT EXECUTED 04/11/2006 DATE ACCEPTED 09/19/2007

GOLDEN CO 80403     303-279-6611 DATE NOTICE TO PROCEED 06/04/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,457,885.70 PARTICIPATING $ $ 3,435.00

AWARD PROJECT AMT: 1,204,160.88 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 18,062.41

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

82.86

TIME ALLOW:

ORIG TIME ALLOW:

35 WORK DAYS

WORK DAYS35

74.39%

373,318.27

3,435.00

3,435.00

21,497.41

$

$

$

$

1,084,567.43

0.00

1,084,567.43

0.00

1,084,567.43

0.00

0.00

1,084,567.43

0.00

AMOUNT DUE 1,084,567.43 21,497.41

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 21,497.41

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

BOULDER, REGION 6

29.0
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PCN: 15358-BID    ESTIMATE RUN 06/06/2008

PROJECT: NH 093A-005                   ESTIMATE NO: 0006 08:34:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 100.000 10.000

EACH 0.000 0.00

10.85000 10.000 108.50

202-00090  
 

0010 REMOVAL OF ASPHALT MAT 80.000 38.000

SY  0.000 0.00

9.35000 38.000 355.30

202-00220  
 

0015 *REMOVAL OF ASPHALT MAT (PLANING) 54,393.000 51,023.000

SY  0.000 0.00

0.90000 51,023.000 45,920.70

202-00240  
 

0020 *REMOVAL OF GROUND SIGN 2.000 2.000

EACH 0.000 0.00

30.00000 2.000 60.00

202-00810  
 

0025 *REMOVAL OF SIGN PANEL 2.000 2.000

EACH 0.000 0.00

15.00000 2.000 30.00

202-00821  
 

0030 BLADING 100.000 54.000

HOUR 0.000 0.00

100.00000 54.000 5,400.00

203-01500  
 

0035 *EROSION LOG 750.000 592.000

LF  0.000 0.00

3.25000 592.000 1,924.00

208-00005  
 

0040 CONCRETE WASHOUT STRUCTURE 0.000 0.000

EACH 0.000 0.00

815.00000 0.000 0.00

208-00045  
 

0045 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000

EACH 0.000 0.00

540.00000 0.000 0.00

208-00070  
 

0050 EROSION CONTROL SUPERVISOR 112.000 8.000

HOUR 0.000 0.00

92.00000 8.000 736.00

208-00205  
 

0055 *RESET SIGN PANEL 10.000 1.000

EACH 0.000 0.00

10.85000 1.000 10.85

210-00815  
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PCN: 15358-BID    ESTIMATE RUN 06/06/2008

PROJECT: NH 093A-005                   ESTIMATE NO: 0006 08:34:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SOIL RETENTION BLANKET (COCONUT) 50.000 0.000

SY  0.000 0.00

8.70000 0.000 0.00

216-00037  
 

0065 *HERBICIDE TREATMENT 4.000 0.000

HOUR 0.000 0.00

165.00000 0.000 0.00

217-00020  
 

0070 HOT MIX ASPHALT (PATCHING) (ASPHALT) 491.050 491.050

TON 0.000 0.00

78.90000 491.050 38,743.85

403-00720  
 

0075 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 6,065.000 5,321.190

TON 0.000 0.00

45.00000 5,321.190 239,453.55

403-34871  
 

0080 EMULSIFIED ASPHALT (SLOW-SETTING) 2,601.300 665.300

GAL 0.000 0.00

1.55000 665.300 1,031.21

411-10255  
 

0085 *DELINEATOR (TYPE I) 100.000 10.000

EACH 0.000 0.00

9.75000 10.000 97.50

612-00001  
 

0090 *DELINEATOR (TYPE II) 10.000 10.000

EACH 0.000 0.00

10.85000 10.000 108.50

612-00002  
 

0095 *DELINEATOR (TYPE III) 10.000 10.000

EACH 0.000 0.00

12.00000 10.000 120.00

612-00003  
 

0100 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 50.000 40.000

LF  0.000 0.00

15.20000 40.000 608.00

613-01300  
 

0105 *WIRING 1.000 1.000

L S 0.000 0.00

2,100.00000 1.000 2,100.00

613-10000  
 

0110 *SIGN PANEL (CLASS II) 49.000 48.000

SF  0.000 0.00

14.60000 48.000 700.80

614-00012  
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PCN: 15358-BID    ESTIMATE RUN 06/06/2008

PROJECT: NH 093A-005                   ESTIMATE NO: 0006 08:34:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) 2.000 2.000

EACH 0.000 0.00

350.00000 2.000 700.00

614-01583  
 

0120 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 
(NON-INVASIVE) 

1.000 1.000

EACH 0.000 0.00

975.00000 1.000 975.00

614-72889  
 

0125 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

10,900.00000 1.000 10,900.00

625-00000  
 

0130 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

75,000.00000 1.000 75,000.00

626-00000  
 

0135 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

3,500.00000 1.000 3,500.00

626-01000  
 

0140 *EPOXY PAVEMENT MARKING 209.000 193.000

GAL 0.000 0.00

80.00000 193.000 15,440.00

627-00005  
 

0145 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 836.000 544.250

GAL 0.000 0.00

51.00000 544.250 27,756.75

627-00012  
 

0150 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 142.000 134.000

SF  0.000 0.00

11.00000 134.000 1,474.00

627-01001  
 

0155 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE III) 

85.000 85.000

SF  0.000 0.00

20.00000 85.000 1,700.00

627-30327  
 

0160 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 310.000 310.000

SF  0.000 0.00

12.20000 310.000 3,782.00

627-30332  
 

0165 *SURVEY MONUMENT (TYPE 3A) 1.000 0.000

EACH 0.000 0.00

1,750.00000 0.000 0.00

629-01031  
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PCN: 15358-BID    ESTIMATE RUN 06/06/2008

PROJECT: NH 093A-005                   ESTIMATE NO: 0006 08:34:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *LOCATE MONUMENTS 4.000 0.000

HOUR 0.000 0.00

175.00000 0.000 0.00

629-01110  
 

0175 *FLAGGING 1,250.000 644.000

HOUR 0.000 0.00

22.75000 644.000 14,651.00

630-00000  
 

0180 *UNIFORMED TRAFFIC CONTROL 750.000 586.500

HOUR 0.000 0.00

90.00000 586.500 52,785.00

630-00003  
 

0181 ADDED ITEM (DOLLAR)/ 0.000 -4,626.800

DOL 0.000 0.00

1.00000 -4,626.800 -4,626.80

900-00006  
 

0185 *TRAFFIC CONTROL INSPECTION 68.000 66.000

DAY 0.000 0.00

110.00000 66.000 7,260.00

630-00007  
 

0190 *TRAFFIC CONTROL MANAGEMENT 70.000 35.000

DAY 0.000 0.00

570.00000 35.000 19,950.00

630-00012  
 

0195 *FLASHING BEACON (PORTABLE) 4.000 1.800

EACH 0.200 130.00

650.00000 2.000 1,300.00

630-80001  
 

0200 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 20.000 7.200

EACH 0.800 176.00

220.00000 8.000 1,760.00

630-80335  
 

0205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 139.000 58.500

EACH 6.500 292.50

45.00000 65.000 2,925.00

630-80341  
 

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 61.000 47.700

EACH 5.300 238.50

45.00000 53.000 2,385.00

630-80342  
 

0215 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 3.600

EACH 0.400 18.00

45.00000 4.000 180.00

630-80343  
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PCN: 15358-BID    ESTIMATE RUN 06/06/2008

PROJECT: NH 093A-005                   ESTIMATE NO: 0006 08:34:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 200.000 108.000

SF  12.000 240.00

20.00000 120.000 2,400.00

630-80344  
 

0225 *PORTABLE MESSAGE SIGN PANEL 4.000 3.600

EACH 0.400 1,300.00

3,250.00000 4.000 13,000.00

630-80355  
 

0230 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 1.800

EACH 0.200 110.00

550.00000 2.000 1,100.00

630-80358  
 

0235 *DRUM CHANNELIZING DEVICE 200.000 180.000

EACH 20.000 600.00

30.00000 200.000 6,000.00

630-80360  
 

0240 *TRAFFIC CONE 500.000 270.000

EACH 30.000 330.00

11.00000 300.000 3,300.00

630-80380  
 

0245 F/A MINOR CONTRACT REVISIONS 113,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0250 F/A ASPHALT PAVEMENT INCENTIVE 37,200.000 -12,990.810

F A 0.000 0.00

1.00000 -12,990.810 -12,990.81

700-70012  
 

0255 F/A FUEL COST ADJUSTMENT 7,100.000 529.390

F A 0.000 0.00

1.00000 529.390 529.39

700-70016  
 

0260 F/A ON-THE-JOB TRAINEE 525.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020  
 

0265 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0270 F/A QUALITY INCENTIVE PAYMENT ROADWAY SMOOTHNESS 13,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
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PCN: 15358-BID    ESTIMATE RUN 06/06/2008

PROJECT: NH 093A-005                   ESTIMATE NO: 0006 08:34:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0280 F/A INTERIM HMA SURFACE REPAIR 40,506.380 40,506.380

F A 0.000 0.00

1.00000 40,506.380 40,506.38

700-70034  
 

0285 F/A A+B BID INCENTIVE 30,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0290 F/A EROSION CONTROL 2,500.000 2,112.000

F A 0.000 0.00

1.00000 2,112.000 2,112.00

700-70380  
 

0291 ADDED ITEM (DOLLAR)/ OVERWEIGHT LOADS 0.000 -100.000

DOL 0.000 0.00

1.00000 -100.000 -100.00

900-00006  
 

CAT 0200 $3,435.00 633,162.68CURRENT AMT 997,935.35 $$

CAT NO0210 SAFETY RELATED ITEMS 

0295 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1,700.000 1,529.000

CY  0.000 0.00

26.80000 1,529.000 40,977.20

203-00010  
 

0300 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000

TON 0.000 0.00

14.90000 0.000 0.00

304-06000  
 

0305 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 2,480.490 2,480.490

TON 0.000 0.00

37.50000 2,480.490 93,018.38

403-33841  
 

0310 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 1,440.000 1,440.000

TON 0.000 0.00

45.00000 1,440.000 64,800.00

403-34871  
 

0315 EMULSIFIED ASPHALT (SLOW-SETTING) 1,936.000 1,936.000

GAL 0.000 0.00

1.55000 1,936.000 3,000.80

411-10255  
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PCN: 15358-BID    ESTIMATE RUN 06/06/2008

PROJECT: NH 093A-005                   ESTIMATE NO: 0006 08:34:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0210 SAFETY RELATED ITEMS 

0320 *DRILLED CAISSON (42 INCH) 34.000 33.500

LF  0.000 0.00

200.00000 33.500 6,700.00

503-00042  
 

0325 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,825.000 1,775.000

LF  0.000 0.00

18.00000 1,775.000 31,950.00

606-00301  
 

0330 *END ANCHORAGE TYPE 3B 4.000 3.000

EACH 0.000 0.00

375.00000 3.000 1,125.00

606-01320  
 

0335 *END ANCHORAGE (FLARED) 3.000 3.000

EACH 0.000 0.00

3,850.00000 3.000 11,550.00

606-02005  
 

0340 *ROAD CLOSURE GATE 2.000 2.000

EACH 0.000 0.00

10,300.00000 2.000 20,600.00

607-60620  
 

0345 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,200.000 1,038.000

LF  0.000 0.00

11.90000 1,038.000 12,352.20

613-01200  
 

0350 *PULL BOX (24"X36"X18") 6.000 6.000

EACH 0.000 0.00

510.00000 6.000 3,060.00

613-07034  
 

0355 *PULL BOX (36"X48"X18") 2.000 1.000

EACH 0.000 0.00

660.00000 1.000 660.00

613-07038  
 

0360 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 1.000 1.000

EACH 0.000 0.00

500.00000 1.000 500.00

613-70250  
 

0365 *VARIABLE MESSAGE SIGN (LED) (GROUND MOUNTED) 1.000 1.000

EACH 0.000 0.00

105,600.00000 1.000 105,600.00

614-10146  
 

0370 *VMS SUPPORT (GROUND MOUNTED) (14 INCH DIAMETER) 1.000 1.000

EACH 0.000 0.00

17,300.00000 1.000 17,300.00

614-21400  
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PCN: 15358-BID    ESTIMATE RUN 06/06/2008

PROJECT: NH 093A-005                   ESTIMATE NO: 0006 08:34:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0210 SAFETY RELATED ITEMS 

0375 *RUMBLE STRIP 13,151.000 13,151.000

LF  0.000 0.00

0.67000 13,151.000 8,811.17

614-80385  
 

CAT 0210 $0.00 422,004.75CURRENT AMT 430,550.35 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0380 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

16,000.00000 1.000 16,000.00

620-00002  
 

0385 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,500.00000 1.000 8,500.00

620-00012  
 

0390 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

4,900.00000 1.000 4,900.00

620-00020  
 

CAT 0400 $0.00 29,400.00CURRENT AMT 29,400.00 $$

PROJECT TOTAL 3,435.00 $ 1,084,567.43CURRENT AMT 1,457,885.70 $$


